
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/08/2015

ESTIMATE SUMMARY 12:46:14

CONTID: C18132R        ESTIMATE NO: 0008 PROG 2005

PCN: 18132R-BID   COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 LA JUNTA WEST PERCENT TIME:

PROJECT NO: NH 0504-064                   

US 50 LA JUNTA WEST

NAME OF ROAD: 050B

PROJECT COUNTIES: OTERO

CONTRACTOR:

TRICON 2, LLC PAY PERIOD ENDING 01/08/2015 DATE TIME STARTED 09/12/2013

P. O. Box 1330 DATE LET 08/08/2013 DATE WORK BEGAN

 DATE AWARDED 08/16/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/26/2013 DATE ACCEPTED

CASTLE ROCK CO 80104     303 688 9568 DATE NOTICE TO PROCEED 09/12/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,348,833.40 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,312,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 19,019.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.77

WORK DAYS

WORK DAYS

93.84%

83,142.85

0.00

0.00

19,019.00

$

$

$

$

1,265,690.55

0.00

1,265,690.55

4,889.78

1,270,580.33

-661.00

0.00

1,269,919.33

0.00

AMOUNT DUE 1,269,919.33 19,019.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 19,019.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

82.5 TIME ALLOW: 94

ORIG TIME ALLOW: 85
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PCN: 18132R-BID   ESTIMATE RUN 01/08/2015

PROJECT: NH 0504-064                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:46:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Inlet 2.000

0.000

202-00019  
 

1,000.002.000

0.00

2.000

EACH

500.00000

0010 Removal of Pipe 680.000

0.000

202-00035  
 

6,800.00680.000

0.00

680.000

LF  

10.00000

0015 Removal of Delineator 5.000

0.000

202-00090  
 

50.005.000

0.00

5.000

EACH

10.00000

0020 Removal of Asphalt Mat 1,508.000

0.000

202-00220  
 

5,278.001,508.000

0.00

1,508.000

SY  

3.50000

0025 *Removal of Asphalt Mat (Planing) 1,022.000

0.000

202-00240  
 

3,863.161,022.000

0.00

1,022.000

SY  

3.78000

0030 *Removal of Pavement Marking 15,263.000

0.000

202-00250  
 

28,083.9215,263.000

0.00

15,263.000

SF  

1.84000

0035 Removal of Fence 2,497.000

0.000

202-01000  
 

2,497.002,497.000

0.00

2,497.000

LF  

1.00000

0040 Removal of Guardrail Type 3 41.000

0.000

202-01130  
 

410.0041.000

0.00

41.000

LF  

10.00000

0045 Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

0.000

EACH

250.00000

0050 Clean Culvert 16.000

0.000

202-04002  
 

16,000.0016.000

0.00

16.000

EACH

1,000.00000

0055 Sawing Concrete (Special) 743.000

0.000

202-05019  
 

22,290.00743.000

0.00

743.000

LF  

30.00000



CONTID: C18132R        COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 18132R-BID   ESTIMATE RUN 01/08/2015

PROJECT: NH 0504-064                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:46:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sawing Asphalt Material (6 Inch) 347.000

0.000

202-05026  
 

867.50347.000

0.00

347.000

LF  

2.50000

0065 Sawing Asphalt Material (10 Inch) 1,157.000

0.000

202-05030  
 

4,246.191,157.000

0.00

1,157.000

LF  

3.67000

0070 Unclassified Excavation (Complete In Place) 21,301.030

0.000

203-00010  
 

127,806.1821,301.030

0.00

22,000.000

CY  

6.00000

0075 *Potholing 28.000

0.000

203-01597  
 

4,204.2028.000

0.00

28.000

HOUR

150.15000

0080 Topsoil 2,247.000

0.000

207-00205  
 

11,235.002,247.000

0.00

2,400.000

CY  

5.00000

0085 Erosion Log (12 Inch) 679.000

0.000

208-00002  
 

2,716.00679.000

0.00

679.000

LF  

4.00000

0090 Silt Fence 750.000

0.000

208-00020  
 

1,500.00750.000

0.00

750.000

LF  

2.00000

0095 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

3.67000

0100 Check Dam 1.000

0.000

208-00040  
 

400.001.000

0.00

1.000

EACH

400.00000

0105 Concrete Washout Structure 1.000

0.000

208-00045  
 

500.001.000

0.00

1.000

EACH

500.00000

0110 Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

0.000.000

0.00

0.000

LF  

18.33000
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PCN: 18132R-BID   ESTIMATE RUN 01/08/2015

PROJECT: NH 0504-064                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:46:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1,400.001.000

0.00

1.000

EACH

1,400.00000

0120 Removal and Disposal of Sediment (Labor) 9.000

0.000

208-00103  
 

299.979.000

0.00

9.000

HOUR

33.33000

0125 Removal and Disposal of Sediment (Equipment) 16.000

0.000

208-00105  
 

1,173.2816.000

0.00

16.000

HOUR

73.33000

0130 Sweeping (Sediment Removal) 30.000

0.000

208-00106  
 

2,199.9030.000

0.00

30.000

HOUR

73.33000

0135 Erosion Control Supervisor 53.000

0.000

208-00205  
 

1,766.4953.000

0.00

60.000

HOUR

33.33000

0140 Reset Ground Sign 9.000

0.000

210-00810  
 

2,054.979.000

0.00

9.000

EACH

228.33000

0145 *Reset End Anchorage 0.000

0.000

210-01200  
 

0.000.000

0.00

0.000

EACH

1,147.37000

0150 *Seeding (Native) 6.100

0.000

212-00006  
 

3,210.556.100

0.00

6.100

ACRE

526.32000

0155 *Soil Conditioning 6.100

0.000

212-00032  
 

11,557.916.100

0.00

6.100

ACRE

1,894.74000

0160 *Mulching (Weed Free Hay) 4.700

0.000

213-00002  
 

2,226.304.700

0.00

5.000

ACRE

473.68000

0165 *Mulch Tackifier 462.000

0.000

213-00061  
 

1,459.92462.000

0.00

500.000

LB  

3.16000
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PCN: 18132R-BID   ESTIMATE RUN 01/08/2015

PROJECT: NH 0504-064                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:46:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

0.500

ACRE

4,000.00000

0175 Brush Layer Cutting 1,000.000

0.000

214-01010  
 

4,000.001,000.000

0.00

1,000.000

EACH

4.00000

0180 Soil Retention Blanket (Class 1) 6,810.000

0.000

216-00021  
 

17,910.306,810.000

0.00

6,810.000

SY  

2.63000

0185 Aggregate Base Course (Class 6) 1,006.530

0.000

304-06000  
 

19,043.551,006.530

0.00

1,006.530

TON 

18.92000

0190 Aggregate Base Course (Special) 67.000

0.000

304-09000  
 

3,926.2067.000

0.00

67.000

CY  

58.60000

0195 *Hot Mix Asphalt (Patching) (Asphalt) 4.000

0.000

403-00720  
 

715.804.000

0.00

4.000

TON 

178.95000

0200 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 943.930

0.000

403-34841  
 

119,237.24943.930

0.00

943.930

TON 

126.32000

0205 *Emulsified Asphalt (Slow-Setting) 114.000

0.000

411-10255  
 

720.48114.000

0.00

114.000

GAL 

6.32000

0210 Geotextile (Erosion Control) (Class 1) 2,038.000

0.000

420-00102  
 

4,931.962,038.000

0.00

2,400.000

SY  

2.42000

0215 Riprap (12 Inch) 1,144.000

0.000

506-00212  
 

74,531.601,144.000

0.00

1,300.000

CY  

65.15000

0215 MATERIAL ALLOWANCE Rirap (12 Inch) 106.000

0.000

4,889.78106.000

0.00CY  

46.13000
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PCN: 18132R-BID   ESTIMATE RUN 01/08/2015

PROJECT: NH 0504-064                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:46:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Grouted Riprap Slope and Ditch Paving 24.000

0.000

507-00350  
 

2,400.0024.000

0.00

24.000

CY  

100.00000

0225 Concrete Class B 8.000

0.000

601-01000  
 

4,000.008.000

0.00

43.000

CY  

500.00000

0230 Reinforcing Steel (Epoxy Coated) 726.000

0.000

602-00020  
 

1,452.00726.000

0.00

919.000

LB  

2.00000

0235 Inlet Type D (Special) (5 Foot) 4.000

0.000

604-00506  
 

10,000.004.000

0.00

4.000

EACH

2,500.00000

0240 *Guardrail Type 3 (6-3 Post Spacing) 825.000

0.000

606-00301  
 

18,455.25825.000

0.00

825.000

LF  

22.37000

0245 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

0.000

EACH

1,831.58000

0250 End Post 12.000

0.000

607-00005  
 

2,866.6812.000

0.00

12.000

EACH

238.89000

0255 Corner and Line Brace Post 2.000

0.000

607-00010  
 

477.782.000

0.00

2.000

EACH

238.89000

0260 Fence Barbed Wire with Metal Posts 3,628.000

0.000

607-01000  
 

7,655.083,628.000

0.00

3,628.000

LF  

2.11000

0265 Fence (Plastic) 328.000

0.000

607-11525  
 

728.16328.000

0.00

328.000

LF  

2.22000

0270 16 Foot Gate 2.000

0.000

607-60116  
 

1,000.002.000

0.00

2.000

EACH

500.00000
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PCN: 18132R-BID   ESTIMATE RUN 01/08/2015

PROJECT: NH 0504-064                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:46:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

0.000

EACH

16.67000

0280 Delineator (Type II) 37.000

0.000

612-00002  
 

616.7937.000

0.00

37.000

EACH

16.67000

0285 *22 Inch Welded Steel Pipe 106.000

0.000

619-10220  
 

12,831.30106.000

0.00

106.000

LF  

121.05000

0290 *12 Inch Plastic Pipe 219.000

0.000

619-50960  
 

19,593.93219.000

0.00

219.000

LF  

89.47000

0295 *10 Inch Gate Valve (Insertion) 0.000

0.000

619-75080  
 

0.000.000

0.00

0.000

EACH

7,894.74000

0300 *12 Inch Gate Valve (insertion) 1.000

0.000

619-75096  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0305 *Detour Pavement 856.000

0.000

621-00450  
 

39,649.92856.000

0.00

856.000

SY  

46.32000

0310 30 Inch Equivalent Drainage Pipe Elliptical (Class 4) 144.000

0.000

624-44031  
 

10,785.60144.000

0.00

144.000

LF  

74.90000

0315 36 Inch Equivalent Drainage Pipe Elliptical (Class 4) 56.000

0.000

624-44037  
 

4,754.4056.000

0.00

56.000

LF  

84.90000

0320 36 Inch Equivalent Drainage Pipe Elliptical (Class 9) 632.000

0.000

624-49037  
 

99,679.04632.000

0.00

632.000

LF  

157.72000

0325 42 Inch Equivalent Drainage Pipe Elliptical (Class 9) 256.000

0.000

624-49043  
 

64,985.60256.000

0.00

256.000

LF  

253.85000
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PCN: 18132R-BID   ESTIMATE RUN 01/08/2015

PROJECT: NH 0504-064                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:46:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 48 Inch Equivalent Drainage Pipe Elliptical (Class 9) 408.000

0.000

624-49049  
 

90,910.56408.000

0.00

408.000

LF  

222.82000

0335 *Construction Surveying 1.000

0.000

625-00000  
 

15,978.951.000

0.00

1.000

L S 

15,978.95000

0340 *Construction Surveying (Hourly) 4.000

0.000

625-00001  
 

484.204.000

0.00

10.000

HOUR

121.05000

0345 *Mobilization 1.000

0.000

626-00000  
 

109,047.321.000

0.00

1.000

L S 

109,047.32000

0350 Public Information Services 1.000

0.000

626-01000  
 

1,500.001.000

0.00

1.000

L S 

1,500.00000

0355 *Pavement Marking Paint 160.000

0.000

627-00001  
 

6,737.60160.000

0.00

160.000

GAL 

42.11000

0360 *Epoxy Pavement Marking 143.000

0.000

627-00005  
 

13,396.24143.000

0.00

143.000

GAL 

93.68000

0365 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

120.000

0.000

627-30410  
 

1,894.80120.000

0.00

120.000

SF  

15.79000

0370 *Flagging 337.000

0.000

630-00000  
 

8,512.62337.000

0.00

337.000

HOUR

25.26000

0375 *Traffic Control Inspection 61.000

0.000

630-00007  
 

14,126.3861.000

0.00

65.000

DAY 

231.58000

0380 *Traffic Control Management 91.000

0.000

630-00012  
 

52,684.4591.000

0.00

103.000

DAY 

578.95000
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PCN: 18132R-BID   ESTIMATE RUN 01/08/2015

PROJECT: NH 0504-064                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:46:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Flashing Beacon (Solar) 6.000

0.000

630-80002  
 

3,157.926.000

0.00

6.000

EACH

526.32000

0390 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

105.26000

0395 *Barricade (Type 3 M-C) (Temporary) 12.000

0.000

630-80337  
 

1,263.1212.000

0.00

12.000

EACH

105.26000

0400 *Construction Traffic Sign (Panel Size A) 47.000

0.000

630-80341  
 

2,473.6147.000

0.00

50.000

EACH

52.63000

0405 *Construction Traffic Sign (Panel Size B) 72.000

0.000

630-80342  
 

4,547.5272.000

0.00

80.000

EACH

63.16000

0410 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

73.68000

0415 *Construction Traffic Sign (Special) 15.000

0.000

630-80344  
 

189.4515.000

0.00

15.000

SF  

12.63000

0420 *Portable Message Sign Panel 7.000

0.000

630-80355  
 

23,578.947.000

0.00

7.000

EACH

3,368.42000

0425 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

526.322.000

0.00

2.000

EACH

263.16000

0430 *Drum Channelizing Device 225.000

0.000

630-80360  
 

4,736.25225.000

0.00

225.000

EACH

21.05000

0435 *Drum Channelizing Device (With Light) (Flashing) 29.000

0.000

630-80363  
 

915.8229.000

0.00

29.000

EACH

31.58000
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PCN: 18132R-BID   ESTIMATE RUN 01/08/2015

PROJECT: NH 0504-064                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:46:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *Drum Channelizing Device (With Light) (Steady Burn) 6.000

0.000

630-80364  
 

189.486.000

0.00

6.000

EACH

31.58000

0445 Concrete Barrier (Temporary) 1,810.000

0.000

630-80370  
 

40,218.201,810.000

0.00

1,810.000

LF  

22.22000

0450 *Traffic Cone 188.000

0.000

630-80380  
 

988.88188.000

0.00

188.000

EACH

5.26000

0455 *Tubular Marker 240.000

0.000

630-80384  
 

10,862.40240.000

0.00

240.000

EACH

45.26000

0460 *Impact Attenuator (Temporary) 3.000

0.000

630-85010  
 

2,368.413.000

0.00

3.000

EACH

789.47000

0465 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0470 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0475 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

0.000

F A 

1.00000

0480 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

500.000

F A 

1.00000

0485 F/A Asphalt Cement Cost Adjustment -1,629.070

0.000

700-70019  
 

-1,629.07-1,629.070

0.00

-1,629.070

F A 

1.00000

0490 F/A On-The-Job Trainee 640.000

0.000

700-70021  
 

640.00640.000

0.00

640.000

HOUR

1.00000
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PCN: 18132R-BID   ESTIMATE RUN 01/08/2015

PROJECT: NH 0504-064                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:46:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

22,000.000

F A 

1.00000

0500 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0520 Rem Conc Pavement 178.000

0.000

202-00210  
 

3,738.00178.000

0.00

178.000

SY  

21.00000

0525 Added Item (Lump Sum)/ Waterline Lowering 1.000

0.000

900-00014  
 

10,221.201.000

0.00

1.000

L S 

10,221.20000

0530 F/A Relocate Telephone Lines 9,110.500

0.000

700-70100  
 

9,110.509,110.500

0.00

9,110.500

F A 

1.00000

0535 Added Item (Dollar)/ Price Reduction - HMA -5,813.590

0.000

900-00006  
 

-5,813.59-5,813.590

0.00

-5,813.590

DOL 

1.00000

CAT 1,256,491.360.001,334,744.52CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0505 Field Office (Class 2) 1.000

0.000

620-00002  
 

3,533.331.000

0.00

1.000

EACH

3,533.33000

0510 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

8,111.111.000

0.00

1.000

EACH

8,111.11000

0515 Sanitary Facility 2.000

0.000

620-00020  
 

2,444.442.000

0.00

2.000

EACH

1,222.22000

CAT 14,088.880.0014,088.88CURRENT AMT0400 $ $ $

$ 1,270,580.240.00$1,348,833.40$CURRENT AMTPROJECT TOTAL


